

Licensing Process Progress to Date

Preliminary Permits for the Grant Lake and Falls Creek Project Issued	October 1, 2008
Public Meetings to Introduce the Project (Moose Pass, Anchorage, Cooper Landing, Sterling, Homer, Nikiski, Kenai)	January 2009 – April 2009
Fish and Aquatics Work Group and Instream Flow Technical Work Group Meetings	March 24, May 19, July 17, 2009
File Notice of Intent and Pre-Application Document (PAD)	August 6, 2009
Public and Agency Comments on Use of the TLP	August 6 - September 6, 2009
FERC Approval of Request to Use TLP	September 15, 2009
Instream flow Technical Work Group Meeting and Field Visit	September 22-24, 2009
Joint Meeting with Public and Agencies (Seward)	November 12, 2009
Public Comment on Study Issues and Available Information	November 12, 2009 – January 11, 2010
Additional Public Meeting (per request at Joint Meeting) in Moose Pass, Alaska	January 13, 2010 (Summary filed with FERC on February 8, 2010)
KHL Files 2009 Baseline Study Report with FERC	March 2, 2010
KHL Notices Interested Parties that the 2010 Study Program Will Proceed	April 24, 2010

TLP Second Stage Consultation

KHL Issues Draft Study Plans for Agency and Public Review	May – June 2010
FERC Early Scoping Meeting and Site Visit	June 2-3, 2010
KHL Study Plan work session to discuss 2010 draft study plans	June 3, 2010
Comments to FERC on Scoping Document 1	July 6, 2010
Comments to KHL on Draft Study Plans	July 6, 2010 (earlier if possible)
Conduct Studies and Provide Updates to Public and Agencies	May 2010 – March 2011
Consultation with Public and Agencies Regarding Study Results and Development of Draft License Application	January – April 2011
File Draft License Application <ul style="list-style-type: none"> • Includes study results to date • Include response to study requests received at Joint Meeting and during study review and scoping process 	May 2011
Public Comment Period on Draft License Application	May – July 2011 [90-days following filing of draft license application]
FERC Dispute Resolution Process	As requested

TLP Third Stage Consultation

File Final License Application	September 29, 2011
Expiration of Preliminary Permit	September 30, 2011
FERC Dispute Resolution Process and Requests for Additional Information	As requested