

**Kenai Hydro, LLC**

2525 C Street, Suite 500  
Anchorage, AK 99503

March 31, 2009

The Secretary  
Federal Energy Regulatory Commission  
ATTN: DHAC, PJ-12.2  
888 First Street, NE  
Washington, DC 20426

**- FILED ELECTRONICALLY -**

**RE: First Six Month Progress Report for the Ptarmigan Lake Project, FERC  
Project No. 13210**

Dear Secretary:

Kenai Hydro, LLC (KHL) hereby submits the first six month report for the period of October 1, 2008 to March 31, 2009 for the Ptarmigan Lake project, pursuant to Article 4 of the Preliminary Permit issued on October 7, 2008.

**ACTIVITIES DURING THE REPORTING PERIOD**

Engineering and Environmental Studies

The following reconnaissance level engineering and environmental efforts were initiated:

- Field investigation of the project site
- Review of existing information available on the project
- Development of Conceptual Facility Arrangements and Alternatives
- Facility Cost Estimates
- Energy Production Estimates
- Identification of Potential Environmental Considerations
- Land, Mineral and Water Rights Status
- Permitting and Licensing Requirements
- Prepared Draft Preliminary Environmental Baseline Study Plans

Stakeholder Outreach and Consultation

KHL conducted several individual and public interactive meetings with the organizations and agencies listed below, as well as numerous private individuals and businesses. The purpose of these meetings was to introduce the project concepts and proposed studies and to solicit feedback from these interested parties.

- US Forest Service
- US Fish and Wildlife Service
- US Army Corps of Engineers
- US National Parks Service

## **Kenai Hydro, LLC**

2525 C Street, Suite 500

Anchorage, AK 99503

- Alaska Department of Fish and Game
- Alaska Department of Natural Resources
- Alaska State Parks
- NOAA Fisheries
- Resurrection Bay Conservation Alliance
- Alaska Center for the Environment
- National Heritage Institute – Hydropower Reform Coalition
- Kenai River Sportfishing Association
- Kenai River Special Management Area Advisory Board
- Kenai River Center Multi-Agency Staff Meeting

KHL started development of a web site to facilitate the exchange and update of information related to the project(s). The domain name registered for the site is [www.kenaihydro.com](http://www.kenaihydro.com).

### ACTIVITIES PROPOSED FOR THE NEXT REPORTING PERIOD

#### License Application Determination

Based on the results of the reconnaissance level investigation, KHL has decided not to proceed further with this project and to surrender the preliminary permit.

Please feel free to contact me with any questions regarding this report or for additional information as needed.

Sincerely,

Steve Gilbert  
Manager  
6921 Howard Avenue  
Anchorage, AK 99504  
(907) 333-0810

Document Content(s)

Six Month Report No 1 for Ptarmigan Lake Project 13210.PDF.....1-2