



Permitting Requirements

Item No.	Firm*	Study Plan Area**	Permit Required	Agency	Process Time (Days / Months)	Notes / Comments
1	MCM	Grant Creek	Fish Habitat Permit	Alaska Department of Fish and Game	90 days (estimate)	For Task 2.2, Stream Gauge Installation
2	MCM	Grant Lake	Multi Agency Permit Application (Phase 1)	Multiple – Housed at Kenai River Center	30 days	For Task 2.1, Re-establish Thermistor String
3	ES	Grant Creek	Multi Agency Permit Application (Phase 1)	Multiple – Housed at Kenai River Center	30 days	For Task 2.3, Grain-size measurements (bulk sampling)
4	CIAA	Fish Weir	Fisheries Resource Permit	ADF&G	0.5 to 3 mos.	ADF&G will review permit applications starting in Jan. and review them in the order received. Process time depends on when application received. Can request the permits be expedited. (Note, CIAA has already submitted FRPs for other 2013 weir projects)
5	CIAA	Fish Weir	Habitat	ADF&G	0.5 to 3 mos.	See previous comment
6	CIAA	Fish Weir	Land Use	ADNR	0.5 to 1.5 mos.	
7	CIAA	Fish Weir	Flood Plain	Kenai Peninsula Borough	0.5 to 1.5 mos.	
8	BA	Grant Cr. Reaches 1-5; Trail River Narrows	Multi-Agency Permit	Multi-Agency	Typically 30 Days	The submission of the multi-Agency Permit is the first step in this



**Grant Lake Hydroelectric Project
Natural Resource Study Plans**

						process. The Kenai River Center will then determine if and what additional permits may be required.
9	CRC	Cultural Resources	Alaska Cultural Resource Permit	Alaska Department of Natural Resources	2 to 3 weeks	Issued by the Office of History and Archaeology
10	CRC	Cultural Resources	Special Use Permit	USDA Forest Service	Approximately 1 month	Each Federal agency issues their own permit for archaeological investigations under the Archaeological Resources Protection Act of 1979.
11	USKH	Visual/Recreation	Special Use Permit	USFS	0.5 to 1 mos.	To address any interviews we may conduct.
12	ERM	Terrestrial Resources (all studies)	Special Use Permit	USFS	Est. 1 month (TBD)	Details TBD. Likely need permit for: aircraft, land use, camp.
13	ERM	Terrestrial Resources (all studies)	Land Use	ADNR	Est. 1 month (TBD)	Details TBD. Likely need permit for: land use, camp.

**Key: OASIS/ERM (ERM), McMillen (MCM), Elemental Solutions (ES), USKH, Cultural Resources Consultants (CRC), BioAnalysis (BA), Cook Inlet Aquaculture Association (CIAA)*