Grant Lake Hydroelectric Project
Natural Resource Study Plans

Permitting Requirements

Item Process Time
No. Firm* | Study Plan Area** Permit Required Agency (Days / Months) Notes / Comments
1 MCM | Grant Creek Fish Habitat Permit Alaska Department of | 90 days (estimate) For Task 2.2, Stream
Fish and Game Gauge Installation
2 MCM | Grant Lake Multi Agency Permit Multiple — Housed at 30 days For Task 2.1,
Application (Phase 1) Kenai River Center Re-establish
Thermistor String
3 ES Grant Creek Multi Agency Permit Multiple — Housed at 30 days For Task 2.3, Grain-size
Application (Phase 1) Kenai River Center measurements (bulk
sampling)

4 CIAA Fish Weir Fisheries Resource Permit ADF&G 0.5 to 3 mos. ADF&G will review
permit applications
starting in Jan. and
review them in the
order received.
Process time depends
on when application
received. Can request
the permits be
expedited. (Note,
CIAA has already
submitted FRPs for
other 2013 weir
projects)

5 CIAA Fish Weir Habitat ADF&G 0.5 to 3 mos. See previous comment

6 CIAA Fish Weir Land Use ADNR 0.5 to 1.5 mos.

7 CIAA Fish Weir Flood Plain Kenai Peninsula 0.5 to 1.5 mos.

Borough
8 BA Grant Cr. Reaches | Multi-Agency Permit Multi-Agency Typically 30 Days The submission of the
1-5; Trail River multi-Agency Permit is
Narrows the first step in this
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process. The Kenai
River Center will then
determine if and what
additional permits may
be required.

9 CRC Cultural Resources | Alaska Cultural Resource Alaska Department of | 2 to 3 weeks Issued by the Office of
Permit Natural Resources History and

Archaeology

10 | CRC Cultural Resources | Special Use Permit USDA Forest Service Approximately 1 Each Federal agency

month issues their own

permit for
archaeological
investigations under
the Archaeological
Resources Protection
Act of 1979.

11 | USKH Visual/Recreation | Special Use Permit USFS 0.5to 1 mos. To address any
interviews we may
conduct.

12 ERM | Terrestrial Special Use Permit USFS Est. 1 month (TBD) Details TBD. Likely
Resources (all need permit for:
studies) aircraft, land use,

camp.

13 ERM Terrestrial Land Use ADNR Est. 1 month (TBD) Details TBD. Likely
Resources (all need permit for: land
studies) use, camp.

*Key: OASIS/ERM (ERM), McMillen (MCM), Elemental Solutions (ES), USKH, Cultural Resources Consultants (CRC), BioAnalysis (BA), Cook Inlet Aquaculture

Association (CIAA)
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